## **Untitled Gantt Project**

Oct 17, 2014

http://

Project manager

**Project dates** Oct 17, 2014 - Nov 26, 2014


Completion0%Tasks22Resources0

## Tasks

Name	Begin date	End date	
Set username	10/17/14	10/21/14	
Add Questions	10/20/14	10/27/14	
View Questions	10/28/14	11/4/14	
View Number of Answers	11/5/14	11/7/14	
Add Answers	10/17/14	10/27/14	
View Answers	10/28/14	11/4/14	
Add Replies	10/17/14	10/27/14	
View Replies	10/28/14	11/4/14	
Attach Photos	11/5/14	11/7/14	
Sort by Date	10/17/14	10/27/14	
Sort by Rating	10/28/14	11/4/14	
Sort by Contains Pictures	11/10/14	11/17/14	
Search	11/17/14	11/25/14	
Upvote Questions	11/10/14	11/17/14	
Upvote Answers	11/13/14	11/19/14	
Sort by Rating in detailed view	11/18/14	11/21/14	
Sort newest comments	11/20/14	11/25/14	
Cache asked questions	10/17/14	10/27/14	
Favorite questions	10/28/14	11/4/14	
Cache Favorites	11/10/14	11/17/14	
Cache Drafts	11/20/14	11/25/14	
Upload Drafts	11/20/14	11/25/14	

3

## **Gantt Chart**



**Resources Chart** 

GANTT	Week 42 Week 43						Week 44	Week 44						Week 45					Week 46					Week 47					Week 48					
project		_		17	20	21	22	23	24	27	28	29	30	31	123	4	5	6	7	8910	11	12	13	14	17	18	19	20	21	24	25	26	27	28

4